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ROCKY FLATS PLANT ENFORCEABLE MILESTONES STATUS 

Agreement Milestone: Submit R&D Permit Application for LLM B374/774 and 
Solvent Waste Thermal Treatment. 

Due Date: 5 / 3  1 /9 3 

D r i v e r :  Comprehensive Treatment and Management Plan Developed 
under RCRA Mixed Waste Compliance Agreement with EPA 

Reason for potential delay: 
This milestone is to be met by the preparation of an R&D permit for the in-situ 
testing of acid gas neutralization generated from burning surrogate waste plastics in 
a Fluidized Bed Unit (FBU) owned by the Energy and Environmental Research (EER) 
Company in California. EER is a subcontractor to the Environmental Protection 
Agency Risk Reduction Engineering Laboratory (EPNRREL) which is in turn in the 
process of entering into a formal Interagency Agreement (IAG) with the Department 
of Energy (DOE) to do the work to complete this milestone. Comparable facilities are 
not available at the Rocky Flats Plant to perform this work. EPNRREL has 
postponed execution of the IAG until the new EPA administration is in place, and has 
thus suspended funding available to EER to proceed with their work, including 
preparation of the aforementioned permit. 

Have the regulators been advised: 
It is currently planned to informally apprise the regulators of the situation 
surrounding this milestone in the next monthly LDR FFCA Program Manager’s 
Meeting. No formal notification is yet planned as the risk of not meeting this 
milestone is presently low. 

Actions taken to address delays: 
DOE has advised EPNRREL of the necessity of finalizing the IAG on several 
occasions. It is anticipated that further communication stressing the 
importance of this agreement will be necessary. 

1 .  

2. Rocky Flats is currently pursuing the development of a purchase order to 
directly contract EER for the work necessary to meet this milestone. This will 
enable RFP to have a “fall back” position i f  such a position should be come 
necessary. 

Revlsed target date for mllestone completion: 
There is currently no revised target date for the completion of this milestone. 
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Agreement Milestone: Compliance with Hazardous Air Pollutant Monitoring 
Requirements 

Due Date: 311 5 /93  

D r 1 v e t :  EPA Order for Compliance (Clean Air Act) 

Rea son  for potential delay: 
Reports detailing RFP’s compliance status were submitted to the EPA on December 
18, 1992. The reports support RFP’s compliance with the monitoring protocol of 
40 CFR 61, Subpart H and request EPA concurrence. The RFP is awaiting 
concurrence by EPA. No further action is possible until a response has been 
received from the EPA. 

Have the regulators been advised: 
EPA  Region Vlll is aware that the compliance order is near the end of its term 
(311 5/93) and that RFP is awaiting EPA  concurrence of RFP’s “in-compliance” 
status or details of corrective action that RFP can take to achieve compliance before 
the deadline. 

Actions taken to address delays: 
RFP met with EPA Region VI11 to discuss EPA’s progress in reviewing the compliance 
assessment reports and to stress RFP’s wishes for a quick response. RFP has offered 
to meet weekly with EPA to explain the reports in hopes of shortening the review 
process. 

Rev i sed  target date for milestone cornpletlon: 
The compliance order milestone can not be changed. EPA will either 1) concur with 
RFP’s compliance assessment, in which case compliance would be achieved before the 
end of the compliance order term, or 2) EPA  will indicate corrective activities 
required for compliance before the compliance order deadline or enter into a consent 
decree or FFCA with the DOE to allow more time to complete any stipulated 
corrective actions. 



Agreement Milestone: Sewage Treatment Plant Facility Upgrades Phase 1 (Drying 
Beds Capacity Improvements) j 

Due  Date: 3 /1/93  

D r i v e r :  Clean Water Act Requirements Established by E P A  

Reason  for potentlal day: 
The Facility Project Management (FPM), Project Manager reported that Phase I is 
still on schedule for completion on March 1, 1993. The concern is that all schedule 
contingency has been used and that the remaining schedule is extremely tight. 

Have the regulators been advised: 
DOE,RFO and the EPA were advised of the tight schedule in the recent Quarterly FFCA 
Progress Report. 

Actions taken to address delays: 
E&WM advised the FPM organization that this project has top priority status. 
E&WM continues to meet with FPM on a weekly basis to ensure proper management 
attention is given to the project. 

Revised target date for milestone completion: 
N / A  
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Agreement Mllestone: Implement Tank Surveillance Program 

Due Date: 6130193 

Dr i v e r :  Clean Water Act Requirements Established by EPA 

Reason for potential delay: 
This milestone is on schedule as was inappropriately statused as (2) "Some Chance 
That Milestone Will be Missed." 

Have the regulators been advised: 
N /A 

Actions taken to address delays: 
NIA 

Revised target date for milestone completion: 
N /A 
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Agreement Milestone: OU-2 Draft Phase II RFIIRI Report 

Due Date: 31 1 2 / 9 3  

D r i v e r :  Federal Facility Agreement (CERCLA) with EPA and State of 
Colorado 

Reason for potential delay: 
The schedule has been impacted by longer than expected procurement schedules, 
additional program reviews and regulator review schedules. The lack of sufficient 
funds to cover bedrock activities in FY-92 has also impacted the schedule. 

Have the regulators been advised: 
Regulators have been informed. 

Actions taken to address delays: 
Extension has been requested. 

Revised target date for milestone completion: 
91  1 I 9 4  

5 



Agreement Milestone: OU-1 Submit Draft CMSIFS Report 

Due Date: 3/3 1 I 9 3  
> 

D r i v e r :  Federal Facilities Agreement (CERCLA) with EPA and State of 
Colorado 

Reason for potential delay: 
The schedule has been delayed by a longer than expected procurement schedule, 
additional reviews and regulator review schedules. 

Have the regulators been advised: 
Regulators have been informed. 

Actions taken to address delays: 
An extension has been requested and received. 

Revised target date for milestone completion: 
612 919 3 
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Agreement Milestone: OU-4 Draft Phase I RFI/RI Report 

Due Date: 512 1 I 9 3  

D r  I v e r :  Federal Facility Agreement (CERCLA) with EPA and State of 
Colorado 

Reason for potential delay: 
The assessment schedule is slipping for two reasons: (1) procurement and initiation 
of field work took longer than planned in the IAG; (2) the solar ponds have not been 
emptied thereby preventing drilling. 

Have the regulators been advlsed: 
Regulators have been advised. 

Actions taken to address delay: 
An extension has been requested. 

Revised target date for milestone completion: 
A request for extension to May 21, 1994 has been submitted. 
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